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aft payload structure, system flexibility, thermal control aspects,
ambient pressure operation, and various specialized elements.)
By late May, Greer's people had redirected the Eastman effort from
further consideration of flying E-6 payloads to a preliminary study
of the prospect of using E-6 technology to support development of a
new gross-coverage system capable of satisfying recognized require-
ments. General Electric's effort had been turned toward development
of a new scaled-up version of the A-45 capsule, a "Mk VIII" reentry
vehicle, The character of SP-AS-63 was substantially changed by
that evolution, less than 25 percent of E-6 components being applicable
to such a new system. (One consequence was the abandonment of
the elaborate cover scheme involving equipment originally funded by
the E-6 program office. )77

Early in June, Eastman submitted a refined proposal for the
development of a gross coverage, moderate resolution, convergent
stereo system based on E-6 technology. The firm still offered to
develop either a complete vehicle, including subsystems, or the
payload portions only, and suggested that four flight-ready vehicles
could be delivered for $19.7 million. Four payloads alone (camera,
film handling system, and related components), said Eastman, would

cost the government $11. 3 million. Asked to rate the newly proposed
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system against the E-6, Eastman Kodak responded that the new system
would be 'definitely superior' to the original E-6 payload. The con-
tractor considered that the chance to refine the E-6 design had
permitted major improvements: greater film capacity to allow
complete coverage at a lower altitude; a simplified (in-line) film
transport system with a start-stop platten for greater reliability

and versatility; a higher reflectance mirror coating with resultant
T-stop improvement; a programmable slit to improve the quality

of high latitude exposures; a greater number of image motion compen-
sation speeds; improved temperature control; the incorporation of a
roll-joint; a standard recovery system with multiple recovery vehicles,
and general improvements in system reliability.

Impressed by the potential, and still hopeful that something
might come of the King committee recommendations that would permit
surfacing the SP-AS-63 work as a starting point, General Greer in
early July obtained a final increment of funds to keep the work alive
for a few more weeks. (The $150, 000 approved on 2 July raised the
total of funds authorized for SP-AS-63 to an even $l million.} But
seven days later, on 9 July, Colonel Heran passed the word to his
procurement officer that the contracts with Eastman Kodak and General

Electric were to be terminated. The "high level' decision so long
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awaited had been received; E-6 was again comatose., Colonel Yockey
notified both major contractors by telephone and began making arrange-
ments for formal termination proceedings. Official notices went to
the contractors on 12 July, but work had ceased three days earlier. 7

It was not at all impossible that E-6 might be again revived,
though not in its earlier form, since the basic requirement for a
stable-quality, moderate-resolution search system had not been fully
satisfied at the close of 1963, With the cancellation of Lanyard, none
of the original E-systems of 1960 survived in any form, yet the require-
ments that had caused their generation remained. But at the same time
the basic objections to E-6, in any form, remained unsatisfied.
Clearly the decision hinged on more than raw technology; the mash of
engineering, economic, and political factors that had so consistently
influenced the total satellite reconnaissance program had much to do
with the eventual disapproval of plans to develop a new search system
based on E-6 technology. The validity of that technology had never
been tested, of course. E-6 had been cancelled, rightly, because it
was dependent on a faulty recovery system. Although experience
with Mercury {(and later Gemini and Apollo) recovery bodies demon-
strated that sea recovery was a feasible alternative to air catch, the

E-6 recovery system had no real capability along those lines., At
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the end, the experience of E-6 payload development was to have a
considerable influence on subsequent developments that led, by 1966,
through the S-2 search system proposals to the eventual Hexagon

program, But all that was in the future.
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NOTES ON SOURCES

1, See Chapter IV.

2. Interview, F.C,E. Oder (Col, USAF, retired), 4 Mar 63;
LtCol R, W. Yundt, 13 Mar 63; Col J, W. Ruebel, 15, 16
Apr 63; Col R, A, Berg, 16 Apr 63, all SAFSP, by R.L,
Perry. Col W,G. King, Samos Proj Dir in 1960, and Oder,
his predecessor, were particularly outspoken opponents of
concurrency. (Interview, King by Perry, 19 Dec 63.)

3. Ltr, LtGen R, C, Wilson, DCS/D, USAF, to Dir/Adv Tech,
9 May 60, subj: SAMOS; ltr, MajGen V.R, Haugen, Asst
DCS/D USAF to Cmdr ARDC, 16 May 60, subj: SAMOS
Development Plan; ltr, Wilson to Cmdr ARDC, 1 Jun 60,
subj: Exploitation of Initial SAMOS Data; TWX RDRB 19-5-36-E,
ARDC to BMD, 19 May 60, in SAFSP Samos file R&D-1 and Air
Staff files.

4. Memo, H, F. York, DDR&E, to SAFUS, 6 Jun 60, subj:
Samos R&D Operational Plans, in SAFSP Samos file, R&D-1;
ltr, Capt H. Mitchell, DCS/I, ARDC, to BMD, 13 Jun 60,
subj: SAMOS R&D Operational Plans, with rpt, '"SAMOS, "
13 Jul 60 (a preliminary copy of the DDR &E '"Billings Report'),
in SAFSP Samos files; see also Chapter

Col J. W, Ruebel, SP-3, described the CIA briefing of 1957
to R. L., Perry in a 15 Apr 63 interview. The U-2 affair has
been exhaustively examined in a variety of books and articles.

It

6. The details of these developments are provided in Chapter VI
See also Technical Work Stmt, SAMOS, E-6 Photographic/
Recovery Subsystems, 26 Jul 60, in E-6 files, R&D-1,
Jun-Dec 60; AFBMD SO 540, 27 Jul 60, in SSD Hist Div files;
Itr, E.S, Silberman, Contg Ofcr AMC-BMC, to various firms,
11 Aug 60, subj: Request for Proposal; ltr, MajGen O, J.
Ritland, Cmdr BMD, to H., J. Brown, V Pres and Gen Mgr,
LMSD, 10 Aug 60, subj: Soliciting for SAMOS E-6 System;
ltr, Brown to Ritland, 18 Aug 60, same subj, all in E-6 files,
R& D=1, Jun-Dec 60.
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Charyk originally directed a change in requirements to 8-10~
foot resolution and 5 days in orbit, changing it to "10 feet or
better'' after the NSC meeting. Bidders were notified on

26 Aug, following two days of uncertainty at the project office.
See TWX AFDSD-AT 80036, USAF to ARDC, 23 Aug 60, and
AFDSD-AR 80857, 26 Aug 60; memo, LtCol R.G. Atwcod
for Col W, G, King, Dir/Samos, to E.S., Silberman, BMC,
24 Aug 60, subj: Technical Work Statement for E-6 Version
of SAMOS, with notes by Atwood on 25 and 26 Aug conversa-~-
tions involving King and Col H, L., Evans; charts used in NSC
briefing, 25 Aug 60, left with Charyk by a BSD courier on
22 Aug, are in Samos files (the charts specify an 8-foot
requirement first stated on 23 Aug and modified three days
later); ltr, LtCol W, B, Botzong, Chm (temp), Working Gp
Source Selection Bd, 18 Aug 60, subj: Submittal of Factors,
in E-6 files, R&D-2, E-6 Sep 1960.

Rpt, '"Program Review, ' 698BJ briefing to J.V. Charyk,

SAFUS, 18 Sep 62, in files of Col P,J, Heran, D/Dir/698BJ;
TWX SAFMS-EXEC-60-19, BrigGen R, E, Greer (from Wash-
ington) to Col W.G. King, SAFSP, 27 Oct 60; TWX SAFMS

99533, OSAF to BMD, 7 Nov 60 (the authorization to 'terminate'’)
and request for cancellation of EK 77~inch development, 10 Nov
60; TWX SAFMS 87078, USAF to BMD, 21 Sep 60; TWX RDRS
239-58, ARDC to WADD, 23 Sep 60, all in SAFSP files,

Memo, BrigGen R,E. Greer to BrigGen R, D. Curtin, 9 Dec
60, no subj, in SAFMS files, Samos Gen '60; memo Col W.R.
Hedrick, D/Dir Eng, SAFSP, to Greer, 22 Nov 60, subj:

E-6 Version of SAMQS; ltr, Greer to LMSD, attn H.J. Brown,
VPres and GenMgr, 23 Nov 60, same subj: memo, Greer to
E.S. Silberman, BMC, 1 Dec 60, same subj, all in E-6 files;
memo, Maj J.S. Smith, Ch, Space Probes Div, Dir/AF Space
Boosters, to Dir/AF Space Boosters, BMD, 7 Jul 60, subj:
Booster Support for the AVCO DRAG BRAKE Program; ltr,
J.B. Trenholm, D/Ch, Dynasoar SPO, WADD, to BMD,

14 Nov 60, subj; AVCO Drag Brake Program; TWX SAFSP
DE-28-11-33, SAFSP to WADD, 29 Nov 60, in E-6 files,
R&D-2, Source Sel; ltr, Col P,E, Worthman, Dir/Space Sys,
BMD, to SAFSP, 20 Dec 60, subj: "WDZYC E-6 Responsibil-
ities; ltr, Greer to Worthman, 25 Jan 61, same subj, in E-6
files, Mgt-7, Policy; TWX SAFMS-DIR-60-66, USAF to
SAFSP, 22 Dec 60, in E-6 files, R&D Gen, Jul-Dec 60,
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Memo, Col P,J. Heran, D/Dir Prog II, SAFSP, to MajGen
R.E. Greer, Dir/SAFSP, 21 Mar 61, subj: Questions and
Answers for Members of Congress, in E-6 files, R&D-1;
interview, Col P,J., Heran, D/Dir 698BJ, by R, L, Perry,
27 Feb 63; Reubel interviews, 15, 16 Apr 63.

Rpt, Summary of SAMOS E-6 Technical Directors Meetings,
28, 29 Dec 60, prep by B,P. Leonard, Aerospace, in E-6
files, R&D-1 Gen, Jul-Dec 60.

Chron, Samos Prog II, Jan 61 (SP-5, Hist-2 file); memo for
record, Col P,J, Heran, Samos Prog II Dir, Feb 6l, sub;j:
Program II Technical Decisions, in E-6 files, R&D Gen 1961.

Interviews, Col J. W, Ruebel, LtCol John Pietz, by R. L.,
Perry, 6 Dec 62, and Pietz by Perry, 27 July 63,

Interofc corresp, E,T. Clark, Aerospace Corp, to Col P.J.
Heran, Dir/Prog II, 10 Jan 63, subj: Brief Summary 698BJ
Vehicle Development and QOutstanding Problems, in E-6 files,
Mgt-7 Policy; chron, Prog II, Jan 6l; memo, Col P.J. Heran,
Dir/Prog II, to SAFSP, subj; SAMOS Program II Historical
Report for Feb 1961l; memo, LtCol R,G. Atwood, Ch, Ops
Plng Div, Prog II, to Dir/Prog II, 6 Mar 61, subj: Critical
Program Areas, in E-6 files, R&D-1, Gen, 196l;1tr, Col
P.J. Heran, Dir/Prog Il to SAFSP-P (Admin), 1l Apr 61,
subj: SAMOS Program II Historical Report for March 1961,

in E-6 files, Hist.

Memo for record, A,L. Gitchen, Aerospace Corp, 12 Oct 62,
subj: Early Program History, in E-6 files, Mgt-2, Hist Doc.

Ltr, Col P.J. Heran, Dir/Prog II, to SAFSP (Admin Ofc),
11 Apr 61, subj: SAMOS Program II Historical Report for
March 1961, and 19 May 61, subj: SAMOS Program II
Historical Report for April 1961, in E-6 files, Hist; TWX
SAFSP-MS-SEN-61-29, SAFUS to SAFSP, 9 Mar 6l.
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Ltr, LtCol L,C, Jochim, Asst Dep Dir Plans and Progs,
SAFSP, to Dir/Prog II, 3 Apr 61, subj: SAMOS Program II
Financial and Cost Proposal, General Electric, 23 March
1961, in E-6 files, Fin-l; ltr, Col P.J. Heran, Dir/Prog II,
to SAFSP (Admin Ofc), 14 Sep 6l, subj; Program Il Historical
Report for July and August 1961, in E-6 files, Hist; ltr,

H. W. Paige, GenMgr, GE MSVD, to MajGen R, E. Greer,
Dir/SAFSP, 12 Mar 62, subj: Expected Overrun of Contract
AF 04(695)-6, in E-6 files, Proc=-5-1-1.

Memo, LtGen J.F. Carrcll, IG USAF, to OSAF-Dir/Mis and
Sat Sys, 26 Jul 61, subj: Survey of SAMOS. . . Program, in
SAFMS files, Samos Gen 61,

TWX SAFSS-INS-62-142, OSAF to SAFSP (MajGen R, E, Greer
et al), 12 Sep 62, in E-6 files, Mgt-7.

Ltr, MajGen R,E, Greer, Dir/Samos Prog, to BrigGen R, D,
Curtin, O-SAFUS, 3 Jul 61, subj: FY-62 Construction Funds,
in E-6 files, Fin-6l; ltr, Col P.J. Heran, Dir/Prog II, to
Plans & Prog Ofc, SAFSP, 10 Jul 61, subj: Program II
Construction Requirements for FY-63, in E-6 files, Fin-60;
Itr, Heran to Plans and Prog Ofc 30 Nov 6l, subj: Military
Construction Program, same file; 1tr, Col W.R. Hedrick,
Ch, Satellite Control Ofc, S5D, to LtCol N. Rehbein, Admin
Ofc, SAFSP, 4 May 62, subj: Program 20l Costs, in E-b6
files, R&D-28-8.

Ltr, Heran to SAFSP (Admin Ofc), 19 May 61; ltr, Hedrick
to Admin Ofc, 14 Jun 6l; ltr, Heran to Admin Ofc, 14 Sep 6l;
Itr, Col W.R, Hedrick, Asst Dep Dir/Prog I, to SAFSP
(Admin Ofc), 6 Oct 61, subj; Program Il Historical Report
for September 1961, in E-6 files, Hist-2; rpt, "Program
201 Highlights, September 1961, prep by E-6 Ofc, 10 Oct 6l,
in E-6 files; ltr, Col P,J., Heran, Dir/Prog II, to SAFSP
(Admin Ofc), 7 Nov 61, subj: Monthly Historical Report-
Oct 1961, in E-6 files, Hist-2.

Memo, E,T. Clark, Aerospace Corp, to B.P., Leonard,
Aerospace Corp, cy to Col P,J. Heran, Dir/Prog II,
30 Oct 61, subj: GE Letter 850-061 of 24 October; Itr,
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E.A. Miller, GE MSVD, to Heran, 24 Oct 61, no subj,
both in E-6 files, Mgt-4, Policy 196l; memo for record,
Col H.L. Evans, Vice Dir/Spec Progms (SAFSP), 7 Mar
62, subj: Red Flag Message Regarding Slippage in Launch
Date of Program 20l Vehicle, in E-6 files, R&D-7-1,

Ltr, | | Admin Contracting Ofcr, Phila APD,
to H, W. Paige, Gen Mgr, GE MSVD, 2 Jan 62, subj: Show
Cause and Cure Notice, Contract AF 04 {695)-6, in E-6
files, Proc 5-1-1,

Ltr, E.A, Miller, Mgr, Recov Satellite Progs, GE, to
LtCol J. McMahon, Chm Prog 20l Acceptance Team, SSD,
19 Jan 62, subj: Acceptance of PV 851 for Shipment to Field
Site, in E-6 files, Proc 5-1-1; ltr, McMahon to Miller,

19 Jan 62, subj: Vehicle 851 Acceptance, same file.

Ltr, M. Morton, Mgr, Re-Entry Sys Div, GE, toE,
[ ] Pnila APD, 12 Jan 62, subj: Show Cause and Cure
Notice, in E-6 files, Proc 5-1-1,

Ltr, Paige to Greer, 12 Mar 62,

Ltr, Morton to: 12 Jan 62.

Ltr, Col P,J, Heran, D/Dir Prog II, to Dr. B.P, Leonard,
Aerospace Corp, 12 Feb 62, subj: Memo of Understanding,
in E-6 files, Mgt-7; TWX SAFSP-DIR-30-3-8, MajGen R, E.
Greer, SAFSP, to BrigGen R.D, Curtin, O-SAFUS, 30 Mar
62, in E-6 files, R&D 1-3,

TWX AFSTP-RA 79817, USAF to MATS, 17 Apr 62, cy in
E-6 files, R&D 7-1; TWX SAFSP-TEN-19-4-54, SAFSP to
MATS, Scott AFB, 19 Apr 62, same files,

TWX, SAFSP-F-17-4-232, MajGen R.E, Greer, Dir/SAFSP,
to BrigGen R, D, Curtin, O-SAFUS, 17 Apr 62, in SP-3
files, Gambit Progm.

Rpt, Program 698BJ Malfunction Summary Report, [9 May 627?]
in E-6 files, R&D 1-2, Veh Flts.
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Briefing Summary, "Program Review, ' prep by E-6 Ofc
for Undersecy J.V. Charyk, 18 Sep 62, in E-6 (Col P.J.
Heran's) files.

TWX SAFSP-SEVEN 27-6-57, SAFSP to Col J.L. Martin,
O~SAFUS, 27 Jun 62; Interofc corresp, R. Wood, Aerospace
Corp, to E. Clark, Aerospace Corp, 10 Oct 62, subj:
Mission Recapitulation, both in E-6 files, R&D 1-2.

Briefing summary, 18 Sep 62; interofc corresp, R.A, Wood,
Aerospace Corp, to E, T, Clark, Aerospace Corp, 10 Oct 62,
subj: Mission Performance Recapitulation, in E-6 files,
R&D 1-2.

Interview, MajGen R, E, Greer, Dir/SAFSP, by R.L. Perry,
12 Mar 63; interofc corresp, R. A, Wood, Aerospace Corp,

to E.T. Clark, Aerospace Corp, 12 Oct 62, subj: Mission
Performance Recapitulation; interofc corresp, J.T. Sorrells,
Test Dir, 698BJ, Aerospace Corp, to Col P,J. Heran,
Dir/SP-7, 7 Aug 62, subj: Two-Day Report for Program
698BJ Flight Test #4, all in E-6 files, R&D 1-2.

TWX, SAFSS-DIR-62~80, O-SAFUS to SAFSP, 14 May 62,
in E-6 files, Mgt-7; Briefing Summary, 18 Sep 62; Briefing
charts, "approved by Gen Greer 20 Sep 62, " in E-~b6 files
(Col P.J. Heran).

Interofc corresp, H.K. Epple, Aerospace Corp, to N, E,
Palmquist, ‘Aerospace Corp, 10 Apr 62, subj: Water-to-air
Pick-up Test, Program 201, in E-6 files, Ops 20-1.

TWX, SAFSS-DIR-62-89, O-SAFUS to SAFSP, lJun 62, in
E-6 files, Ops 20-1; ltr, E.,T, Clark, Dir/Prog 698BJ,
Aerospace Corp, to Col P,J, Heran, Dir/Prog II, 21 Jun 62,
subj: Paravane and Water Line Retrieval Method, in E-6
files, R&D 20-12; Briefing Summary, 18 Sep 62; briefing
charts, 20 Sep 62; memo, Col P.J. Heran, Dir/SP-7, to

(Contracts), 3 Oct 62, subj: General Electric Contract
AF 04(699)-6-CCN#33, in E-6 files, Ops 20-1; Iltr, Heran to

(Programming), 25 Oct 62, subj: General Electric
Contract AF 04(695)-6-CCN#33 and handwritten notes by
LtCol Campbell, E-6 ofc, in F-6 files, R&D 20-~12.
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The rapidity of the cancellation of water-to-air recovery
trials was an excellent indicator of organizational efficiency.
On 3 October, Col Heran authorized tests of the recovery
vehicle in combination with a JC-130. After receiving a
report which indicated that General Electric had made no
progress, Heran at 1105 hours on 24 October directed one

of his staff to have the entire effort cancelled. By 1135
hours that day, all concerned individuals had been notified;
the formal cancellation notice was in the mail the following
morning.

39. Hist chronology, SAFSP, Jan-Jun 62; Briefing Summary,
18 Sep 62.

40. Briefing charts, 20 Sep 62.
41, Rpt, "Program Review, '' 18 Sep 62.

42, TWX SAFSS~-DIR-O-SAFUS to MajGen R,E, Greer, SAFSP,
21 Aug 62, in E-6 files, Mgt-7; memo for record, Col P,J,
Heran, Dir/698BJ, 22 Aug 62, subj: Comments on SAFSS
TWX #DIR-123, in E-6 files, R&D-1, Highlights.

43, TWX SAFSS-DIR-62-130, O-SAFUS to MajGen R, E, Greer,
SAFUS, 24 Aug 62, in E-6 files, Mgt-7; TWX SAFSS-PRO-
62-199, O-SAFUS to SAFSP, 24 Aug 62, same file,

44, PBriefing Summary, 18 Sep 62.

45, Ltr, MajGen R.E, Greer, Dir/SAFSP, to SAFSS, Col J,.R,
Martin, 26 Sep 62, subj: Revised 698BJ Follow-on Program,
in E-6 files, Mgt-7; TWX SAFSS-DIR-62-153, Martin to
Greer, 3 Oct 62, same file,

46, TWX SAFSP-DIR-4-10-1, MajGen R, E, Greer, Dir/SAFSP,
to GE, et al, 4 Oct 62, in E-6 file, Mgt-7.

47, Draft memo prep by LtCol R, J. Ford, SAFSP, Oct 62, in
_(_3213113_ files; interviews, various dates in Dec 62, Jan,
Feb 63, involving Col J.W. Ruebel, 1L.tCol John Pietz,
LtCol Ford, by R, L. Perry,
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Interview, Greer by Perry, 12 Mar 63; TWX, SAFSP-
SEVEN-27-9-88, SAFSP to O-SAFUS, 27 Sep 62; in E-6
files, Mgt-7.

TWX AS-62-0000-00035, 698BJ Test Dir, Aerospace Corp,
to SAFSP, 13 Nov 62, in E=-6 files, R&D 1-2-1; ltr, Col
P.E, Villars, D/Cmdr Space Sys Test, 6594th Test Wg
(Satellite), to 698BJ Prog Ofc, 21 Nov 62, subj: 698BJ
Recovery Evaluation Report, in E-6 files, Ops 20-1.

Interviews, MajGen R, E, Greer, 5, 12 Mar 63; Col P.J.
Heran, 27 Feb 63; Col J.W. Ruebel, 5 Mar, 7 Mar 63;
LtCol John Pietz, 5 Mar 63, all by R. L, Perry. Colonels
Ruebel and Pietz particularly remarked on the gloomy
attitudes of those program people who reported the test
results to General Greer and their impression that the
mood was '"'we don't know what comes next.'" General Greer
commented on his conclusion that the group did not know what
had actually happened to either the fourth or the fifth reentry
bodies and could offer no real hope for the sixth, if it were
launched. Because of the prompt cancellation of the E-6,
relatively little definitive data was forwarded on the location
or intensity of aerodynamic heating during the reentry of
number five. (At least, little found its way into the files

of the E-6 office.) General Greer and Colonel Ruebel
independently drew representations of the burn-through
effects on their office blackboards and the author later
compared his copies of their sketches with the "official"
sketches in the formal report on flight four. The same
conclusion that flights four and five did indeed suffer the
same fate, and from the same cause is inescapable.

Interofc Corresp, E.T. Clark, Aerospace Corp, to Col
P.J. Heran, Dir/Prog 722, 10 Jan 63, subj: Brief Summary
698BJ Vehicle Development Outstanding Problems, in E-6
files, Mgt-7 Policy.

Greer, Ruebel, and Pietz interviews; see note above,

Greer and Heran interviews, see note 50.
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TWX SAFSS-1-62-174, O-SAFUS to SAFSP, 1l Dec 62, in
E-6 files, Mgt-7, Policy.

TWX SAFSS-1-62-175 and 1-62-176, O-SAFUS to SAFSP,
11 Dec 62, in E-6 files, Mgt-7 Policy; Ruebel interview,
15 Apr 63.

Briefing resume, '"698BJ Briefing in response to SAFSS-
1-62=-175,'"" 1 Jan 63, presented to MajGen R. E, Greer,
14 Jan 63, (after presn to SAFUS), in E-6 (Heran) files.
The presentation to Undersecy J.V. Charyk took place
on 9 Jan.)

TWX SAFSS-1-63-08, O-SAFUS to SAFSP, 31 Jan 63, in
E-6 files, Mgt-7 Policy.,

Interview, MajGen R.E, Greer, Dir/SP, by R, L, Perry,
30 Nov 63. There are no written records of these discussions;
none of the participants committed anything to paper,

Mtg Notes prep by MajGen R, E. Greer following 30 Jan 63
mtg, in SPAS files, 'Marty's Place."

TWX SAFSS-6-M-0020, SAFSS to MajGen R.E, Greer,
SAFSP, 30 Jan 63, in SPAS files,

Memo, MajGen R.E, Greer, Dir/SP, to LtCol Mark Farnum,
2 Feb 63, subj: Spartan Security; memo, Greer to Col J, L.,
Martin, Dir/NRO Staff, 1 Feb 63, subj: Project Spartan
Organization; notes, ""Presentation, " 31 Jan 63, all in SPAS
files,

"SPAS-63 Briefing, "' [2 Feb 63]; Work Stmt to Ltr Contr
AF 18(600)-2113, 15 Feb 63; notes by LtCol F. Ned Hand,
5 Feb 63, all in SPAS files.

TWX SAFSS-6-M-0281, LtCol J. Sides, SAFSS, to MajGen
R.E, Greer, Dir/SP, 6 Feb 63, SPAS files,

Ibid.; interview, BrigGen J,L. Martin, Dir/NRO Staff, by
R.L. Perry, 8 Nov 63; interview, MajGen R, E, Greer,
Dir/SP, by Perry, 15 Nov 63.
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Management Plan, SP-AS-63, 12 Feb 63; draft, Proposed
Procedure for Transfer of E-6 Residual Inventory to
SP-AS-63 Project, 12 Feb 63, in SPAS files.

TWX SAFSS-1-M-0037, SAFSS to MajGen R, E, Greer,
Dir/SP, 12 Feb 63, in SPAS files; interview, Greer by
Perry, 30 Nov 63.

PR #63-SAFSP-XP2, 15 Feb 63 and ltr contr AF 18(600)-
2113 and ~2114, 15 Feb 63, to EK and GE, respectively,

TWX SAFSS-1-M-0037, 12 Feb 63; TWX SAFSP [no cite
number ], SAFSP to Col J.L. Martin, SAFSS, 18 Feb 63,
in SPAS file,

Mgt Briefing, "Ph/V,' 18 Feb 63, in SPAS files,

Memo for record, LtCol Mark Farnum, SAFSP, 26 Feb 63,
no subj: Itr, A.E. Watson, GE Re~Entry Sys Dept, to
LtCol D, E. Yockey, SAFSP, 19 Feb 63, subj: Letter
Contract . . . -2114; various TWX items concerning the
"cover' transfer of accountability for E-6 items were
written in "Marty's Place' and mailed to the Wright Field
contact for insertion into the "open' circuit. Included
were ASRNRD-1-15-3-11 to GE 1l Mar 63 and ASNRD-1-15~
3-13 to EK. '"Sky Gem'' was ''cancelled" by ASRNRD-1-23~
7-43 to GE, 23 Jul 63; all are in SPAS files.

EK Proposal for Design and Production of Type B Camera
Payload, 15 Mar 63; EK Program Plan, Schedule, and
Estimates Costs for Type A Configuration, 15 Mar 63;

GE "Study Phase B, '"15 Mar 63; ltr, K.C. Garman, EK,
to (Col) P.J. Heran, SAFSP, 22 Mar 63, subj: Additional
Type B Proposal Data, all in SPAS files.

Memo, MajGen R.E. Greer, Dir/SAFSP, to Col R.A. Berg,
D/Dir, 21 Mar 63, subj: Comparison Study, names Col W, G,
King (chm), Berg, Col P.J, Heran, two Aerospace Corpora-
tion scientists, a Rand representative, LtCol Mark Farnum,
four SAFSP and SAFMS technical specialists, and two CIA
representatives to the ad hoc group; the basic study require-
ment was specified in msg, OSAFUS to CIA and SAFSP,
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20 Mar 63, subj: Improved Search Type Satellite Reconnais-
sance System; memo, Greer to D/NRO, 15 Apr 63, subj:
Comparative Evaluation, contains Greer's endorsement

of committee findings contained in rpt, "Report of the
Findings of the Ad Hoc Group appointed to Evaluate
Potential Systems for an Improved Search Type Satellite
Reconnaissance System, ' to Dir/Spec Projs, Apr 63, The
report is valuable not merely because of its comparison of
E-6 ("BJ") with Mural ('"M=-2'"), but because it contains a
critical appraisal of the potential of several techniques and
subsystems, analyzes resolution in terms of useful intelli-
gence rather than abstract standards, and carefully examines

real system costs.
Interviews, Greer by Perry, 30 Nov, 19 Dec 63,

Greer interview, 30 Nov; amends 1, 2, 3 to ltr contr
AF 18(600)-2114, 11 Apr, 8 May, 1 Jul 63; amends 1 and
2 to AF -2113, 7 May and 1 Jul 63, SPAS files.

Greer interviews, 30 Nov, 19 Dec 63,
Work Stmts, SPAS-63, 6 May 63, in SPAS file.

Ibid,; TWX SP-AS-63-29-5-4, MajGen R.E, Greer, Dir/SP,
to Col J. L., Martin, Dir/NRO Staff, 29 May 63; ltr, LtCol

D.J. Yockey, SPAS Prog Ofc, to I ] 6 Jun 63,
subj: Transfer of Accountability. . ., all in SPAS files,

Ltr, R.D. Lorbach, Mgr, Contr Admin, EK, to Col P,7J,
Heran, SP, 10 Jun 63, no subj: TWX SAFSP-F-27-5-720

to EK, 27 May 63; TWX SAFSS-1-M-0152, to SP, 2 Jul 63
(also SAFSS-1-M-0037, -0093, and -0152, to SP, which
were earlier funds authorizations); memo for record,
LtCol D.J. Yockey, 9 Jul 63; subj: Termination of -2113
Effort; ltr, MajGen R, E, Greer, Dir/SP, to EK, 12 Jul 63,
subj: I.etter Notice of Termination to Prime Contractor. . .
Contract AF 18(600)-2113 and similar letter to GE re -2114,
same date; ltr, A, E, Watson, GE, to Yockey, 22 Jul 63,
subj: Letter Notice of Termination . . . ~-2114, all in SPAS

file; interview, Yockey by Perry, 25 Nov 63,
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